
 

 

Project Schedule  
 

July 17, 2016  

Commission Award  

 

August 1, 2016  

Notice to Proceed  

 

February 14, 2017  

60% Design  

 

April 17, 2017 

90% Design  

 

September 12, 2017  

100% Design and Permitting  

 

November 30, 2017  

Bid Plans and Specifications 

 

 

December 2017 to 

April 2018  

Bid and Award 

 

 

Contact Information:  

Mariana Pitiriciu, PE  

City Engineer  

Office: 954-457-3042  

mpitiriciu@cohb.org 

 

  

 

 

 

 

www.cohb.org/projects 

Background 

 

Project funding available for Design, Permitting and Bid Process  

Project funding anticipated for Construction (not available)  

Design Services 

Project Scope of Work 

 

Project Design Approach  

 

Progress report as of September 6, 2016  
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SW/SE DRAINAGE IMPROVEMENTS PROJECT 
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